2021 FALL CITY OF SCRANTON DPW - PAVING IMPROVEMENTS PROJECT

Street Release Date: 10/27/21 Currently waiting for contractor to start Update: 11/15/21

Priority List From To Order/Status
Milling Complete, perp

Boulevard Ave Throop Borough Line Olyphant Ave With drainage improv for paving

Olyphant Boulevard East Parker Milling underway
W. Mountain Road Top of Hill Drainage improvements 3
Briggs Street off of Newton New construction 4
N. Rebecca Wood Clearview with Drainage Improvements 5
S. River Street S. Washington Ave Mattes Ave 6
Hamm Court 1500 1700 7
Hamm Court 2000 2100 7
Hamm Court 2600 2700 7
Hamm Court 2700 bl 7
Log Road & between Pear &
Morgan Court E. Locust Moosic ST 8
Morgan Court Palm St E. Locust St 8
Lake Mountain Road Station 10 Derby 9
Aerial Street 250 Pellar Dead End (swale work?) 10
Cleavland Street 307 Cobb 11
E. EIm Street Blucher to Dead End 12
Rollin Ave Brook Street E.EIm Street with drainage Improv 13
1300 Cherry Street with drainage improvements 14
1400 Cherry Street with drainage improvements 14
1500 Cherry Street with drainage improvements 14
1200 Rollin Ave with drainage improvements 15
1300 Rollin Ave with drainage improvements 15
1400 Rollin Ave with drainage improvements 15




